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1 Phase IV - Authorization (unallocated) 11/13/2023 50,000.00$              -$  -$  50,000.00$           

2 Eminent Domain Legal Counsel (Rutan) 12/16/2019 200,000.00$           46,649.57$           46,649.57$           153,350.43$        PA00009-01

3 Eminent Domain Legal Counsel (SMW) 12/16/2019 100,000.00$           57,808.88$           17,316.47$           75,125.35$           24,874.65$           PA00009-02

4 Financial Services 8/21/2023 200,000.00$           11,862.50$           1,187.50$             13,050.00$           186,950.00$        PA00009-03

5 District Legal Counsel 70,000.00$              64,177.00$           8,629.00$             72,806.00$           (2,806.00)$           PA00009-05

Total 620,000.00$           180,497.95$        27,132.97$          207,630.92$        412,369.08$        
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1 Eminent Domain Legal Counsel 12/16/2019 200,000.00$           98,283.28$           98,283.28$           101,716.72$        PA00007-01

2 Appraisal Services 4/17/2023 220,000.00$           220,000.75$        220,000.75$        (0.75)$  PA00007-03

3 District Legal Counsel 12/16/2019 100,000.00$           46,361.50$           46,361.50$           53,638.50$           PA00007-05

4 Real Estate Appraiser 8/15/2022 80,000.00$              53,309.64$           53,309.64$           26,690.36$           PA00007-06

5 Water Rights Appraisal 8/15/2022 75,000.00$              45,490.46$           45,490.46$           29,509.54$           PA00007-10

6 Contingency/Miscellaneous 12/16/2019 -$  -$  -$  -$  PA00007-20

Total 675,000.00$           463,445.63$        -$  463,445.63$        211,554.37$        

Appraisal through Resolution of Necessity

Monterey Peninsula Water Management District
Status on Public's Ownership of Monterey Water System - Phase IV

Eminent Domain Proceedings through Bench Trial
Through April 2024

Status on Public's Ownership of Monterey Water System - Phase III

Through October 2023
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EXHIBIT 30-A
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1 Eminent Domain Legal Counsel 9/20/2021 345,000.00$           168,265.94$        168,265.94$        176,734.06$        PA00005-01

2 CEQA Work 12/16/2019 134,928.00$           134,779.54$        134,779.54$        148.46$                PA00005-02

3 Appraisal Services 9/20/2021 430,000.00$           188,683.75$        188,683.75$        241,316.25$        PA00005-03

4 Operations Plan 12/16/2019 145,000.00$           94,860.00$           94,860.00$           50,140.00$           PA00005-04

5 District Legal Counsel 12/16/2019 40,000.00$              162,254.16$        162,254.16$        (122,254.16)$       PA00005-05

6 MAI Appraiser 6/15/2020 170,000.00$           76,032.00$           76,032.00$           93,968.00$           PA00005-06

7 Jacobs Engineering 12/16/2019 87,000.00$              86,977.36$           86,977.36$           22.64$  PA00005-07

8 LAFCO Process 11/15/2021 240,000.00$           217,784.62$        217,784.62$        22,215.38$           PA00005-08

9 PSOMAS 9/20/2021 28,000.00$              25,900.00$           25,900.00$           2,100.00$             PA00005-09

10 Contingency/Miscellaneous/Uncommitted 12/16/2019 289,072.00$           38,707.08$           38,707.08$           250,364.92$        PA00005-20

Total 1,909,000.00$        1,194,244.45$     -$  1,194,244.45$     714,755.55$        

1 Measure J CEQA Litigation Legal Services 12/23/2020 200,000.00$           140,303.06$        -$  140,303.06$        59,696.94$           PA00005-15

1 Measure J LAFCO Litigation Legal Services 1/1/2022 400,000.00$           389,365.52$        389,365.52$        10,634.48$           PA00005-16

Status on Public's Ownership of Monterey Water System - Phase II
EIR & LAFCO Application
Through September 2022
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1 Eminent Domain Legal Counsel 12/17/2018 100,000.00$           160,998.16$        160,998.16$        (60,998.16)$         PA00002-01

2 Investment Banking Services 2/21/2019 30,000.00$              27,000.00$           27,000.00$           3,000.00$             PA00002-02

3 Valuation & Cost of Service Study Consultant 2/21/2019 355,000.00$           286,965.17$        286,965.17$        68,034.83$           PA00002-03

4 Investor Owned Utility Consultant 2/21/2019 100,000.00$           84,221.69$           84,221.69$           15,778.31$           PA00002-04

5 District Legal Counsel 35,000.00$              41,897.59$           41,897.59$           (6,897.59)$           PA00002-05

6 Contingency/Miscellaneous 30,000.00$              45,495.95$           45,495.95$           (15,495.95)$         PA00002-10

Total 650,000.00$           646,578.56$        -$  646,578.56$        3,421.44$             

Through November 2019

Status on Public's Ownership of Monterey Water System - Phase I
Financial Feasibility
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