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Pure Water Monterey Expansion

Remaining Project Schedule

ID

Task Marsg

| awpr Expansion
Expransion WPA & CPULC
Expransion EPA WIFLA Funding
DOW & FWOCE Permitting
AWPFF Expansion BOD Report

H

P

i}

i}

AWPF Expansion Final Design
Bid and sward
Construction NTP
Submittals & Approvals
Equip & Material Procurement
AWPFF Expansion Construction
AWPF Expansion Testing & Startup
AWPF Substantlal Completion
Funchlist & Clossout

Injection Wiells Phase 4
DOW & F\WOCE Permitting
Exploratory Borlngs
DIW-5/6 & Plpeline BOD Report
DIW-5/6 & Plpeline Final Design
First Bid Perlod
Rebid and Award
Construction NTP
Submittals & Approvals
Equip & Material Procurement
well sit= & Perc Pond Grading
Maonitoring Well Construction
DIwW-5/6 Well Construction
Interconnect Plpeline Constructien
Interconnect Plpelineg Tle-In
Eastern Plpeline Construction
Eastern Plpeline Testing
OIW-5/6 Pumps, Elec., & Controls
DIW-5/5 Testing & Startup
DIW-5/6 First Injaction
Punchlist & Clozssout

Duradien
1151 days
453 days
S04 days
512 days
TE days
140 daya
T4 days
Qdays
171 days
Z54 days
Z45 days
113 days
Odavs
SE davs
1151 days
512 days
Z0 days
TE days
140 days
51 days
I8 days
1day
157 days
251 days
371 days
L0 days
125 days
L0 days
Odays
29 days
20 davs
284 das
T days
ddays

T4 days

SRaT

Thu 07/04/21
Thu07/01/24
Thu 070121
Maorn 08,007,723
Thu 070121
Sun 10,/03/21
Maorn 04,1723
Maorn 08,214,533
Maon 05,1133
Morn 01,1524
Mon 03,048,724
Maon 010635
Sun 05,04/ 25
Morn 04,1435
Thu 070421
Mon 080723
Mon 11,729,371
Thu 07/01,21
Sun 10,/03/21
Maon 0417533
Tus OE,/TL/23
Thu 10/05,23
Mo 10,1633
Maorn 01,1534
Maon 11,1333
Maorn 04,101,324
Maorn 05,213,534
Maorn 02,219,534
Fril OZ/24/35
Maorn 01,1335
Mon 02,2425
Mon 08,159,724
Fri D5/13/25
Kon 08,2525
Maon 0714525

Finkk
Fril12/25/2s
Tue 0404723
Thu D5/15,/23
Frl 12/26/2Z5
Frl 10y/15/Z1
Fri D4/15/Z2
Man 07,/34/23
Man 0E14/23
Fri 05/ 10vZ4
Fri D4/ 10425
Fri DZ/21/25
Fri D6/13/25
Sun 05/04,25
Thu 070325
Fri 122525
Frl 1226425
Fri13/24/31
Frl 10/15,/21
Fri D4//15,/22
Tum D06/27,/23
Man 08,25/23
Thu 10/05,/23
Fri D5/24,/24
Frl D5/30y25
Sat D426,/ 25
Fri D5/24,/24
Frl D4/31/25
FriD4/12/24
Frl D2/21/25
Frl D2/07/25
Fri D3/21/25
Fri DEMOL/25
Fri DS/18/25
Man [68,25/25
Thu 10/23,/25
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