

EXHIBIT 15-A

Revised Schedule for Water Allocation Process

	Item
by October 1	Start CEQA Addendum
by December 1	Letters to Special Entities re Future Plans
December	County Draft Housing Element Available
December 7	Discussion w Water Demand Cttee
January	Technical Advisory Committee meeting
January	MPWMD Board Certifies CEQA Addendum
February	Update Water Demand Committee
February 12	Update to Board
February/March	Technical Advisory Committee meeting
March 18	Update to Board
March/April	Policy Advisory Committee (PAC)
April 15	First Reading of Ordinance
May 20	Second Reading of Ordinance
by August 31	Last Target Date for Flexibility