EXHIBIT 8-A

Monterey Peninsula Water Management District Status on Public's Ownership of Monterey Water System - Phase IV Eminent Domain Proceedings through Bench Trial Through December 2024

	Contract	Date Authorized	Authorized Amount		Prior Period Spending		Current Period Spending		Total Expended To Date		Spending Remaining		Project No.
1	Phase IV - Authorization (unallocated)	11/13/2023	\$	25,000.00	\$	-			\$	-	\$	25,000.00	
2	Eminent Domain Legal Counsel (Rutan)	12/16/2019	\$	450,000.00	\$	239,621.05	\$	6,506.91	\$	246,127.96	\$	203,872.04	PA00009-01
3	Eminent Domain Legal Counsel (SMW)*	12/16/2019	\$	125,000.00	\$	124,648.42			\$	124,648.42	\$	351.58	PA00009-02
4	Financial Services (Raftelis)	8/21/2023	\$	200,000.00	\$	20,297.50	\$	2,960.00	\$	23,257.50	\$	176,742.50	PA00009-03
5	District Legal Counsel*		\$	70,000.00	\$	96,811.47	\$	18,520.57	\$	115,332.04	\$	(45,332.04)	PA00009-05
	Total		\$	870,000.00	\$	481,378.44	\$	27,987.48	\$	509,365.92	\$	360,634.08	

Status on Public's Ownership of Monterey Water System - Phase III

Appraisal through Resolution of Necessity

Through October 2023

		Date	Authorized		Prior Period		Current Period	Total Expended			Spending	Project
	Contract	Authorized		Amount		Spending	Spending	To Date		Remaining		No.
1	Eminent Domain Legal Counsel	12/16/2019	\$	200,000.00	\$	98,283.28		\$	98,283.28	\$	101,716.72	PA00007-01
2	Appraisal Services	4/17/2023	\$	220,000.00	\$	220,000.75		\$	220,000.75	\$	(0.75)	PA00007-03
3	District Legal Counsel	12/16/2019	\$	100,000.00	\$	46,361.50		\$	46,361.50	\$	53,638.50	PA00007-05
4	Real Estate Appraiser	8/15/2022	\$	80,000.00	\$	53,309.64		\$	53,309.64	\$	26,690.36	PA00007-06
5	Water Rights Appraisal	8/15/2022	\$	75,000.00	\$	45,490.46		\$	45,490.46	\$	29,509.54	PA00007-10
6	Contingency/Miscellaneous	12/16/2019	\$	-	\$	-		\$	-	\$	-	PA00007-20
	Total		\$	675,000.00	\$	463,445.63	\$ -	\$	463,445.63	\$	211,554.37	

Status on Public's Ownership of Monterey Water System - Phase II

EIR & LAFCO Application

Through September 2022

	Date	Authorized		Prior Period		Current Period	Total Expended		Spending	Project
Contract	Authorized		Amount		Spending	Spending		To Date	Remaining	No.
1 Eminent Domain Legal Counsel	9/20/2021	\$	345,000.00	\$	168,265.94		\$	168,265.94	\$ 176,734.06	PA00005-01
2 CEQA Work	12/16/2019	\$	134,928.00	\$	134,779.54		\$	134,779.54	\$ 148.46	PA00005-02
3 Appraisal Services	9/20/2021	\$	430,000.00	\$	188,683.75		\$	188,683.75	\$ 241,316.25	PA00005-03
4 Operations Plan	12/16/2019	\$	145,000.00	\$	94,860.00		\$	94,860.00	\$ 50,140.00	PA00005-04
5 District Legal Counsel	12/16/2019	\$	40,000.00	\$	162,254.16		\$	162,254.16	\$ (122,254.16)	PA00005-05
6 MAI Appraiser	6/15/2020	\$	170,000.00	\$	76,032.00		\$	76,032.00	\$ 93,968.00	PA00005-06
7 Jacobs Engineering	12/16/2019	\$	87,000.00	\$	86,977.36		\$	86,977.36	\$ 22.64	PA00005-07
8 LAFCO Process	11/15/2021	\$	240,000.00	\$	217,784.62		\$	217,784.62	\$ 22,215.38	PA00005-08
9 PSOMAS	9/20/2021	\$	28,000.00	\$	25,900.00		\$	25,900.00	\$ 2,100.00	PA00005-09
10 Contingency/Miscellaneous/Uncommitted	12/16/2019	\$	289,072.00	\$	38,707.08		\$	38,707.08	\$ 250,364.92	PA00005-20
Total		\$	1,909,000.00	\$	1,194,244.45	\$-	\$	1,194,244.45	\$ 714,755.55	
1 Measure J CEQA Litigation Legal Services*	12/23/2020	\$	200,000.00	\$	140,303.06		\$	140,303.06	\$ 59,696.94	PA00005-15
	1									
1 Measure J LAFCO Litigation Legal Services*	1/1/2022	\$	400,000.00	\$	398,750.20		\$	398,750.20	\$ 1,249.80	PA00005-16

Status on Public's Ownership of Monterey Water System - Phase I

Financial Feasibility

Through November 2019

		Date	Authorized		Prior Period		Current Period	Total Expended		Spending		Project
	Contract	Authorized	Amount			Spending	Spending	To Date		Remaining		No.
1	Eminent Domain Legal Counsel	12/17/2018	\$	100,000.00	\$	160,998.16		\$	160,998.16	\$	(60,998.16)	PA00002-01
2	Investment Banking Services	2/21/2019	\$	30,000.00	\$	27,000.00		\$	27,000.00	\$	3,000.00	PA00002-02
3	Valuation & Cost of Service Study Consultant	2/21/2019	\$	355,000.00	\$	286,965.17		\$	286,965.17	\$	68,034.83	PA00002-03
4	Investor Owned Utility Consultant	2/21/2019	\$	100,000.00	\$	84,221.69		\$	84,221.69	\$	15,778.31	PA00002-04
5	District Legal Counsel		\$	35,000.00	\$	41,897.59		\$	41,897.59	\$	(6,897.59)	PA00002-05
6	Contingency/Miscellaneous		\$	30,000.00	\$	45,495.95		\$	45,495.95	\$	(15,495.95)	PA00002-10
	Total		\$	650,000.00	\$	646,578.56	\$-	\$	646,578.56	\$	3,421.44	

* Amount spent updated based on cumulative spending