EXHIBIT 13-A

Monterey Peninsula Water Management District Status on Public's Ownership of Monterey Water System - Phase IV Eminent Domain Proceedings through Bench Trial Through September 2024

	Contract	Date Authorized			Prior Period Spending	Current Period Spending		Total Expended To Date		Spending Remaining		Project No.
1	Phase IV - Authorization (unallocated)	11/13/2023	\$ 50,000.00	\$	-			\$	-	\$	50,000.00	
2	Eminent Domain Legal Counsel (Rutan)	12/16/2019	\$ 200,000.00	\$	153,729.20	\$	28,812.35	\$	182,541.55	\$	17,458.45	PA00009-01
3	Eminent Domain Legal Counsel (SMW)*	12/16/2019	\$ 100,000.00	\$	100,303.55	\$	4,090.24	\$	104,393.79	\$	(4,393.79)	PA00009-02
4	Financial Services (Raftelis)	8/21/2023	\$ 200,000.00	\$	17,675.00			\$	17,675.00	\$	182,325.00	PA00009-03
5	District Legal Counsel*		\$ 70,000.00	\$	83,657.49	\$	1,545.00	\$	85,202.49	\$	(15,202.49)	PA00009-05
	Total		\$ 620,000.00	\$	355,365.24	\$	34,447.59	\$	389,812.83	\$	230,187.17	

Status on Public's Ownership of Monterey Water System - Phase III Appraisal through Resolution of Necessity Through October 2023

	Contract	Date Authorized	Authorized Amount	Prior Period Spending	Current Period Spending	То	tal Expended To Date	Spending Remaining	Project No.
1	Eminent Domain Legal Counsel	12/16/2019	\$ 200,000.00	\$ 98,283.28	Speriams	\$	98,283.28	\$ 	PA00007-01
2	Appraisal Services	4/17/2023	\$ 220,000.00	\$ 220,000.75		\$	220,000.75	\$ (0.75)	PA00007-03
3	District Legal Counsel	12/16/2019	\$ 100,000.00	\$ 46,361.50		\$	46,361.50	\$ 53,638.50	PA00007-05
4	Real Estate Appraiser	8/15/2022	\$ 80,000.00	\$ 53,309.64		\$	53,309.64	\$ 26,690.36	PA00007-06
5	Water Rights Appraisal	8/15/2022	\$ 75,000.00	\$ 45,490.46		\$	45,490.46	\$ 29,509.54	PA00007-10
6	Contingency/Miscellaneous	12/16/2019	\$ -	\$ -		\$	-	\$ -	PA00007-20
	Total		\$ 675,000.00	\$ 463,445.63	\$ -	\$	463,445.63	\$ 211,554.37	

Status on Public's Ownership of Monterey Water System - Phase II EIR & LAFCO Application Through September 2022

	Contract	Date Authorized	Authorized Amount	Prior Period Spending	Current Period Spending	То	tal Expended To Date	Spending Remaining	Project No.
1	Eminent Domain Legal Counsel	9/20/2021	\$ 345,000.00	\$ 168,265.94		\$	168,265.94	\$ 176,734.06	PA00005-01
2	CEQA Work	12/16/2019	\$ 134,928.00	\$ 134,779.54		\$	134,779.54	\$ 148.46	PA00005-02
3	Appraisal Services	9/20/2021	\$ 430,000.00	\$ 188,683.75		\$	188,683.75	\$ 241,316.25	PA00005-03
4	Operations Plan	12/16/2019	\$ 145,000.00	\$ 94,860.00		\$	94,860.00	\$ 50,140.00	PA00005-04
5	District Legal Counsel	12/16/2019	\$ 40,000.00	\$ 162,254.16		\$	162,254.16	\$ (122,254.16)	PA00005-05
6	MAI Appraiser	6/15/2020	\$ 170,000.00	\$ 76,032.00		\$	76,032.00	\$ 93,968.00	PA00005-06
7	Jacobs Engineering	12/16/2019	\$ 87,000.00	\$ 86,977.36		\$	86,977.36	\$ 22.64	PA00005-07
8	LAFCO Process	11/15/2021	\$ 240,000.00	\$ 217,784.62		\$	217,784.62	\$ 22,215.38	PA00005-08
9	PSOMAS	9/20/2021	\$ 28,000.00	\$ 25,900.00		\$	25,900.00	\$ 2,100.00	PA00005-09
10	Contingency/Miscellaneous/Uncommitted	12/16/2019	\$ 289,072.00	\$ 38,707.08		\$	38,707.08	\$ 250,364.92	PA00005-20
	Total		\$ 1,909,000.00	\$ 1,194,244.45	\$ -	\$	1,194,244.45	\$ 714,755.55	
1	Measure J CEQA Litigation Legal Services	12/23/2020	\$ 200,000.00	\$ 141,280.62		\$	141,280.62	\$ 58,719.38	PA00005-15
1	Measure J LAFCO Litigation Legal Services	1/1/2022	\$ 400,000.00	\$ 389,365.52		\$	389,365.52	\$ 10,634.48	PA00005-16

Status on Public's Ownership of Monterey Water System - Phase I Financial Feasibility Through November 2019

	Contract	Date Authorized	Authorized Amount		Prior Period Spending	Current Period Spending	Total Expended To Date		Spending Remaining		Project No.
1	Eminent Domain Legal Counsel	12/17/2018	\$ 100,000.00	\$	160,998.16		\$	160,998.16	\$	(60,998.16)	PA00002-01
2	Investment Banking Services	2/21/2019	\$ 30,000.00	\$	27,000.00		\$	27,000.00	\$	3,000.00	PA00002-02
3	Valuation & Cost of Service Study Consultant	2/21/2019	\$ 355,000.00	\$	286,965.17		\$	286,965.17	\$	68,034.83	PA00002-03
4	Investor Owned Utility Consultant	2/21/2019	\$ 100,000.00	\$	84,221.69		\$	84,221.69	\$	15,778.31	PA00002-04
5	District Legal Counsel		\$ 35,000.00	\$	41,897.59		\$	41,897.59	\$	(6,897.59)	PA00002-05
6	Contingency/Miscellaneous		\$ 30,000.00	\$	45,495.95		\$	45,495.95	\$	(15,495.95)	PA00002-10
	Total		\$ 650,000.00	\$	646,578.56	\$ -	\$	646,578.56	\$	3,421.44	

^{*} Amount spent corrected based on cumulative spending